



Deltak Cobra

- Day 1: General Setup
 - Navigation
 - Backup and Restore
 - Ancillary Files
 - Calendars
 - Codes
 - Rates
 - Resource and Resource Calculations
 - Import and Export Ancillary files

- Day 2: Project Processes
 - Set up New Project
 - Project Properties

- Classes and Cost Sets
- Import Baseline Data
- Project Audit Log
- Reclass Baseline to Forecast
- Monthly Process
 - Advance Calendar
 - Import Status
 - Calculate Progress
 - Load Actuals
 - Calculate Forecast
 - Load Forecast Updates
 - Produce Reports